

Procurement Plan 2022

(Approved by order of the board member EDI-2022-KK-7)

Edelaraudtee AS

	Procurement name	Description of the object planned procurement	Publication of the procurement	
			place	date
1	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	Estonian Public Procurement Register	I quarter 2022
2	Rööbaste vahetus	Rail exchange between Kohila-Rapla station.	Estonian Public Procurement Register	I quarter 2022
3	Rööpad	Rails for Kohila-Rapla.	Estonian Public Procurement Register	I quarter 2022
4	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	Estonian Public Procurement Register	II quarter 2022
5	Ollepa ja Pärsti AFS ehitus	Automatic signalling system construction for level crossings Ollepa & Pärsti.	Estonian Public Procurement Register	II quarter 2022
6	Taikse ooteplatvormi kompleksi ümberehitus	Reconstruction area train waiting platform Taikse, parking lots and access routes, new gear, electrical equipment, includes materials for construction.	Estonian Public Procurement Register	II quarter 2022
7	Rapla-Lelle raudteelõigu ümberehitus	Reconstruction of electrical interlocking and superstructure in railway section Rapla-Lelle; includes materials for construction.	Estonian Public Procurement Register	II quarter 2022
8	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	Estonian Public Procurement Register	III quarter 2022
9	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	Estonian Public Procurement Register	IV quarter 2022