

**Procurement Plan 2024**

(Approved by order of the board member Edelaraudtee AS EDI-2024-KK-1)

	Procurement name	Description of the object planned procurement	Publication of the procurement	
			place	date
1	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
2	Liiva raudteejaama remont ja haljastus	Repair of building interiors Railway Station Liiva and landscaping.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
3	Elroni rongireiside infotablood	Train travel information screens for stations and stop points.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
4	Raudteeülesõitude turvanguüsteemi ehitus	Construction of 3 railway crossings of axle counters and automatic traffic signalling system. Work in 2024.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
5	Raudteeülesõitude tõkkepuude ajamite vahetamine	Replacement of the barrier drives of railway crossings due to the end of the life cycle.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
6	EDR DHS 5. Võsaraie	Dynamic procurement system EDR DHS 5 (with a duration of 3 years) to order cutting of underwood.	<a href="#">Estonian Public Procurement Register</a>	I quarter 2024
7	Võsaraie	Procurement related to the dynamic purchasing system (EDR DHS 5) for the brush cutting in the visibility of railway crossings on the infrastructure Edelaraudtee.	<a href="#">Estonian Public Procurement Register</a>	II quarter 2024
8	Raudteeületuskohtade mõõdistamine ja geoluste koostamine	Procurement related to the dynamic purchasing system EDR DHS3 to order geodetic topographic- measurement works.	<a href="#">Estonian Public Procurement Register</a>	II quarter 2024
9	IKT võrguseadmete vahetus	Replacement of ICT equipment due to end of life cycle.	<a href="#">Estonian Public Procurement Register</a>	II quarter 2024
10	Rapla-Kohila jaamavahe ülesõitude AFS ümberehitus	Reconstruction of railway crossing signalling system. Work 2025.	<a href="#">Estonian Public Procurement Register</a>	II quarter 2024
11	Liiva-Rapla raudtee rekonstrueerimise ja trassi õgvendamise eskiis	Procurement related to the dynamic purchasing system (EDR DHS2) for reconstruction and straightening of track the railway.	<a href="#">Estonian Public Procurement Register</a>	III quarter 2024
12	Kasutatud puitliiprite purustamine	Procurement related to the dynamic purchasing system (EDR DHS1) for the provision of an unusable wood sleepers crushing service.	<a href="#">Estonian Public Procurement Register</a>	IV quarter 2024